

JAR-856-2393  
12 April 1968

TO: Bruce B.  
cc: Dave W., Bob B.

OSA - 1375-68

SUBJECT: Progress Report  
Contract Nos. DC-CT-1503 and DC-TM-1504  
1 March thru 31 March 68

1.0 Contract DC-CT-1503

1.1 Life Rafts, 16 ea ordered on PR-GN-68-08-15-004

Final delivery of eight (8) each yellow rafts was completed on 7 March 68.

Delivery of eight (8) each sage green rafts is expected on or before 16 April 68.

2.0 Contract DC-TM-1504

2.1 Sustaining Engineering Services  
W/O-GN-68-11-27-008

The life raft specifications are expected to be completed by 30 April 68.

Instructions and procedures were made up to enable area personnel to modify twelve (12) each PPA's using the water drainage and flotation garment kits. (Flotation garments configured for automatic inflator use.)

A visit was made to  by Jack S. on 28 March and a report of the action that transpired was submitted to Bruce B. on 8 April 68 in letter JAR-856-2387.

STAT

JAR/es

STAT

*Logged  
22 April 68*

ITEMS REMAINING TO BE DELIVERED 1 April 1968

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160003-9

JAR-856-2393

12 April 1968

New Equipment and Spare Parts  
Contract No. DC-CT-1503

PR-GN-68-08-15-004	5 ea GN16000G-01ABOOO Life Raft (Green)	By 29 April 68
PR-GN-68-03-01-018	2 ea GN 10012G01 Valve Assy Kit, L/H Bearing	19 April 68
	2 ea GN 9765P01 Scale, Beam Indicating	9 April 68
PR-GN-68-02-08-015	1 ea GN ACS-C2312 Modified Face Mask	15 April 68
PR-GN-68-02-29-017	12 ea GN PA2509 Undershirt, Sage Green	1 May 68
	12 pr GN P628T Drawers, Sage Green	1 May 68

Repair and Modification  
Contract No. DG-TM-1504

	To be modified:	
8071GN009C	1 ea 265296-1 to GN ACS2186A-1 Spur, Adj Breakaway	19 April 68
8071GN010C	1 ea 265296-2 to GN ACS2186A-2 Spur, Adj Breakaway	19 April 68